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 2,805,683MONTOYA HEIGHTS Phase 1 - PBE04ST117  2,754,374

3/8/20077/10/20063 DORADO ENG-001 2DISTRICT1

Bid opening had to be rescheduled to Sep 6th due to amendment to structure bid to unit prices 
and other clarifications.

 3,355,150MONTOYA HEIGHTS Phase 2 - PBE04ST118  3,223,144

2/16/20076/12/20063 DORADO ENG-001 2DISTRICT1

Prioritized list of required acquisitions received from consultant.  Will begin working on first 6 
acquisitions.

 250,645ROCKY BLUFF DRAIN - PBE04FC104  229,830

2/15/200610/17/20052 VILLAVERDE-001 3DISTRICT1

Received letter from Bain Construction that summarized direct costs for which they believe 
they should be compensated.

 3,588,522UPPER VALLEY RD ST & DRNG - PBE04ST139  3,517,762

12/8/20065/1/20063 SLI ENGINE-001 1DISTRICT1

There a serious scope issues that need resolution.  Considering project on hold with exception 
of the Upper Valley Rd & Country Club Rd intersection.

 10,000,000  9,725,109


